Risk Assesment id	Risk Description	Risk Probability	Impact of risk	Risk Severity	Contingency Plan
					Wait with commits to github, inform QA trainer via teams for mobile. If internet issues persist for prolonged
RI-01	Disruption in establishing a secure internet connection	Higly Likely	Low/Medium	Minor	periods of time go to friends house of a public place with internet access.
					Use laptop battery power and hope that power returns, if not leave and go to a friends house to poer my system
RI-02	Losing access to electricity	Likely	Low/Medium	Minor	and complete work until my home has regained access.
RI-03	Corruption of primary storage	Likely	Medium/High	Moderate	Make regular commits to Github, use partners laptop to complete remaining work.
RI-04	System failure	Likely	Medium/High	Moderate	Make regular commits to Github, use partners laptop to complete remaining work.
RI-05	Github server downtime	Possible	Medium/High	Moderate	Continue working, inform trainer from QA about the issue and wait for github to resolve the issue.
RI-06	Malicious attack on Github	Unlikely	High	Severe	Inform trainer from QA, remove .git file from folder, initialise a new git repository and push work back to Github.
RI-07	Malicious attack on Jira Software	Unlikely	Medium/High	Moderate	Inform trainer from QA, seek their advice on best practise.
RI-08	House fire	Possible	High	Severe	Make regular commits to github, inform trainer at QA and attempt to organise a laptop to continue work.
RI-09	Falling sick and being unable to continue working	Possible	High	Severe	Inform QA Trainer and follow their instructions.
RI-10	Family emergency	Possible	High	Severe	Inform QA Trainer and follow their instructions.
RI-11	Fail to meet deadline through a built up confidence.	Unlikely	Extreme	Severe	Monitor progress throughout assessment duration and maintain good time management.